
Georgia Date:

User: krender Department of Transportation Page 1 of 3

Pay Period: 09/01/2015

to 09/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14657-13-000-0

Estimate Summary By Project

Estimate Number: 0018

10/07/2015

Contract Location: Time Allowed:

APPROACHES ON SR 47 OVER THE LITTLE RIVER

 

Contractor:

SCOTT BRIDGE COMPANY, INC. Date Let:

P. O. BOX 2000 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

OPELIKA AL 36803-2000 Date Work Began:

Phone: (334)749-5045 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

11/22/2013

12/06/2013

01/08/2014

01/24/2014

03/03/2014

00/00/0000

00/00/0000

940 Days

08/20/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 2    Area: 04   

Elapsed Calender Days:

Percent Time: 65.43

615 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$24,117,353.82

$24,066,000.00

$12,948,779.82

46.31%

Counties:

Columbia Lincoln

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

232310-      $24,117,353.82 $24,066,000.00 $12,948,779.82 46.31% $2,286,386.00

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 3

Pay Period: 09/01/2015

to 09/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14657-13-000-0

Estimate Summary By Project

Estimate Number: 0018

10/07/2015

Project Number: 232310-      SR 47 - BRIDGE REPLACEMENT

 

BRST0-0076-01(036)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $8,934,859.20 $7,105,750.40 $1,829,108.80

Non-Participating $2,233,714.80 $1,776,437.60 $457,277.20

Total Earnings $11,168,574.00 $8,882,188.00 $2,286,386.00

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $11,168,574.00 $8,882,188.00 $2,286,386.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $11,168,574.00 $8,882,188.00

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $2,286,386.00

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 3

Pay Period: 09/01/2015

to 09/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14657-13-000-0

Estimate Summary By Project

Estimate Number: 0018

10/07/2015

Project Number 232310-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0280 999-2010     DESIGN COMPLETE LS  1.000 .966

 2000000.000 .007

BRST0-0076-01(036)

 

.973 $14,000.00 $1,946,000.00

0285 999-2015     CONSTRUCTION COMPLETE LS  1.000 .315

 22062000.000 .103

BRST0-0076-01(036)

 

.418 $2,272,386.00 $9,221,916.00

Category Amount: $2,286,386.00 $11,167,916.00

Project Total Amount: $2,286,386.00 $11,168,574.00


